
Project #: 43 Date: 10/16/07

PROJECT STATUS

Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000-01 2001-02
2 Plans, 

Specifications & 
Estimates 2001-02 2007-08

3 Right of Way 
Acquisition 2005-06 2007-08

4 Construction
2009-10 2013-14

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

PROJECT SCOPE

Traffic Congestion Relief Program
October 2007 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current Approved 
Allocation(s) by 

Phase

Expenditures 
Reimbursed as 

of 09/17/07

Remaining 
Expenditures 

FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total
1 Environmental 

-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates 290$                    290$                   -$                      -$               -$               -$               -$               -$               290$               

3 Right of Way 
Acquisition -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Construction
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
290$                    290$                   -$                      -$               -$               -$               -$               -$               290$               

APPROVED LONP(S)

Phase Scope
Approved LONP 

Amount by Phase

Expenditures 
Made by Local 
Agency as of 

09/17/07

Remaining 
Expenditures  to 
be Made by Local 
Agency in FY 2007-

08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total

Estimated 
(month/year) When 

LONP 
Reimbursement 

will be Requested
1 Environmental

N/A -$                    -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Construction
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Estimated 
(month/year) 

When Allocation 
will be 

Requested

Remaining 
Expenditures  in 
remainder of FY 

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total
1 Environmental

-$                     -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates -$                     -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition 70,710$               2007-08 35,355$                35,355$          -$               -$               -$               -$               70,710$          

4 Construction
-$                     -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                      -$               -$               -$               -$               -$               -$               

70,710$               35,355$                35,355$          -$               -$               -$               -$               70,710$          

Indicate amount in $1,000s

Estimated Cashflow Need

Estimated Expenditure of Local Funds

Estimated Remaining Cashflow Need

PROJECT CASHFLOW



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                      290$               70,710$          -$               71,000$          
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               36,513$          44,231$          80,744$          
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               750$               -$               750$               
Proposed -$                      -$               -$               -$               -$               
Committed 3,830$                  3,233$            552$               -$               7,615$            
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               15,090$          -$               15,090$          
Proposed -$                      -$               -$               -$               -$               
Committed 470$                     -$               -$               -$               470$               
Proposed -$                      -$               -$               -$               -$               
Committed 470$                     -$               3,540$            46,330$          50,340$          
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               19,769$          1,842$            21,611$          
Proposed -$                      -$               -$               -$               -$               
Committed 75$                       420$               -$               3,385$            3,880$            
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed 4,845$                  3,943$            146,924$        95,788$          251,500$        
Proposed -$                      -$               -$               -$               -$               

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

Local

Local JPA

Prop C

Totals

TCRP State

State

CMAQ Federal

STIP/IIP STP Enhancement

STIP/RIP

FederalDEMO

STIP/RIP

STIP/ITIP State

Grandfather

PROJECT FUNDING PLAN
Indicate amount in $1,000s


